




# Project



The Iron Triangle--the name and symbol that conjures thoughts of strength, power and stability. Project managers around the world cannot agree more. The iron triangle represents a successfully structured project that is on schedule, on budget and in scope. If any of these are compromised, the triangle's quality is compromised.

The Office of Information Technology with the support of its Enterprise Project Management Office (EPMO) is implementing Microsoft's project management software, Microsoft Project Online. The EPMO received onsite training to roll out this important tool. Currently, the EPMO is in the process of rolling out the training for the OIT team members who will utilize this application.



OIT Cost Allocation	Start	Baseline Finish	Cost	Baseline Cost
The OIT Cost Allocation Project was established to address the need to reduce the various deficiencies offered by OIT to update the OIT system coding and pricing by obtaining the service coding and chart of accounts. OIT will be able to charge back.	Feb 16 2017	Jan 16 2018	\$0	\$0
Project Manager Bess, Art	Finish	Finish Variance	Remaining Cost	Cost Variance
Percent Complete (0%)	Jan 16 2018	0	\$0	\$0

Current Project Milestones	Start	Finish	Days Remaining
Project Completion	Jan 16 2017	Jan 16 2017	0 days
Stakeholder Analysis Complete	Mar 7 2017	Mar 7 2017	0 days
Identify Anticipated Project Milestones	Mar 22 2017	Mar 22 2017	0 days
Initiating Complete	Apr 18 2017	Apr 18 2017	0 days
Project Charter Complete	Apr 18 2017	Apr 18 2017	0 days
Conduct Service Process and Catalog Item Work sessions - Communication	May 2 2017	May 2 2017	0 days
Process Business Process Automation list of catalog items	May 2 2017	May 2 2017	0 days
Process Data Analytics list of catalog items	May 2 2017	May 2 2017	0 days
Communication list of catalog items	May 2 2017	May 2 2017	0 days

Active Project Issues	Author	Assigned To	Due	Impact
No search results				

The EPMO is currently using this tool for all OIT projects that are underway. The team is excited to work with the entire agency to ensure each project stays on time, on budget and in scope. Once implemented, MS Project Online will provide visibility and key information for stakeholders to track the progress of each project. Implementing MS Project is another step in OIT's strategy to continuously improve in all its key areas.



# VOIP TRAINING

In efforts to ensure that OIT is properly prepared to support the VoIP deployment and implementation, VoIP training was started on January 22, 2018 for many of our OIT Professionals.



Terrance Carson worked hard to ensure that the training was planned, setup and initiated, so that our OIT professionals were provided with excellent training from Global Knowledge, triple CCIE – Shawayne T. Davis. Here are some of the captures from this VoIP Project milestone.

