



STATE OF ALABAMA  
OFFICE OF INFORMATION TECHNOLOGY

# IT PROJECT GOVERNANCE

Dr. Joanne Hale, Secretary of IT  
Cheri Martin, Deputy Secretary of IT  
Lisa Townsend, DHR CIO



# Mission of OIT

## State level

- Policy
- Planning
- Governance



# Agenda

- IT Project Governance
  - What it is
  - Why we need it
- Who developed it
- How it works
- Where to find more details
- How to get started



# What is IT Project Governance

Guides how project decisions are made

- Who
- How
- When



# Why IT Project Governance

- Mutual project goals
  - Establish
  - Ensure they are met
- Minimize risk
- Resolve conflicts
- Align with strategic direction
- Maximize statewide benefit from technology investments



# Policy Development: Project Governance Workgroup

- Agency IT Leaders and Project Managers
- Established in 2014
- Studied Governance drivers and best practices
- Drafted policies
  - Reviewed with the Agency CIO Council
  - Refined based on feedback




# OIT Project Governance Workgroup

- Lisa Townsend (Chairman), Dept. Human Resources
- Effie Brown, Dept. of Insurance
- Joel Cook, Finance ISD
- Paul Scott, Dept. of Transportation
- Clay Weaver, Rehabilitation Services
- Rodney Zeigler, Dept. of Labor
- Jeff Barnes, Dept. Human Resources



# Overview of IT Project Governance





# Project Threshold

- Total cost exceeds \$1 million
- or*
- Multi-agency - Total cost exceeds \$500,000
- or*
- By request




# Project Sizing

- Determined by tool
- Moderate
  - Less documentation required
- Major
  - Larger
  - More complex



# Overview of IT Project Governance




# Initiation Phase

- Project Request
- Business Case
- Cost Benefit Analysis



# Overview of IT Project Governance



# Planning Phase


## Project Management Plan

*More than a schedule*

- Scope
- Project Approach
- Communication Plan
- Milestones
- Cost estimate
- Value realization



# Overview of IT Project Governance




# Execution Phase

- Status Report
- Regular Project Meetings
- How will OIT be involved?
  - Monitoring via status report
  - Engagement level determined by project need/risk





# Overview of IT Project Governance



# Closure Phase

- Project Closure Report
  - Acceptance of project results
  - Lessons Learned
  - Resources released
- Benefit Realization Reports
  - Start when any part of project is implemented
  - End when expected benefits are achieved



# IT Project Governance Policies

- 400 – IT Project Governance
- 410 – IT Project Initiation
- 420 – IT Project Planning
- 430 – IT Project Execution and Control
- 440 – IT Project Closure



# OIT Governance Library

- Policies
  - 400 – IT Project Governance
    - Guidelines
      - 400GI – IT Project Governance
    - Standards
      - 400SI – IT Project Governance Threshold
    - Templates
      - 400TI – OIT Notification Template
    - Procedures
      - 400PI – Completing an OIT Notification Template
      - 400P2 – IT Project Tailoring



Found on the IT Governance Library page of the OIT website  
[oit.Alabama.gov](http://oit.Alabama.gov)

# Getting Started

- Read the Guideline with the Policy first
- Initiation Phase
  - Tool to assist
- Call OIT for clarification
- Initially submit through email to [InfoOIT@oit.Alabama.gov](mailto:InfoOIT@oit.Alabama.gov)
- SharePoint site coming soon



QUESTIONS?

